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July 12 Email notification to ISD/LEA Superintendents regarding Embargoed Accountability 

Scorecard release Monday, July 15, 2013 

 

July 15 Embargoed Accountability Scorecard Released-LEA Superintendents can access 

individual scorecard data, and see Priority/Focus/Reward status   
 

Early Aug  Top to Bottom List Released-Office of Public and Governmental Affairs publishes the 

 2013 Top to Bottom list, identifying Priority/Focus/Reward schools, schedules a Media 

Roundtable   

 

Aug 13  Orientation-newly identified schools meet with monitors and specialists 

 (Lansing Center Ballrooms; 3:00-7:00 p.m.) 
 

 Aug 14 1st Technical Assistance with districts and schools  

  (Lansing Center Ballrooms; 8:00 a.m.-4:00 p.m.) 
 

Aug 26  2013 PRIORITY SCHOOLS ARE PLACED UNDER THE SUPERVISION OF THE STATE 

 Reform Officer which begins the 90-day timeline for schools to develop a redesign plan  
 

 Early Sept  LEA’s may request their Consolidated Application be returned for adjusting set-asides for 

Priority Schools 
 

 Oct 8 Draft Plan review-schools submit DRAFT redesign plans into AdvancEd ASSIST website to be 

reviewed at the October 28nd meeting 
 

Oct 28 2nd Technical Assistance meeting-preliminary 1-1 reviewer feedback with schools on 

redesign plans (Lexington Hotel, Lansing; 8:00 a.m.-4:00 p.m.) Phone call option is 

available during the week of Oct 23-29 at the school’s convenience. 

 

Nov 25 Schools submit final redesign plans into ASSIST by close of business (COB) 

 

Dec 20  MDE notifies schools of approval or changes required to redesign plans 
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2014 
Jan 13-18 3rd Technical Assistance phone calls between MDE reviewers and school staff required to 

make changes to the redesign plan. (Phone calls are available during the week of January 

13th -18th at the school’s convenience.) 

 

Late Jan Implementation activities on approved plans may begin start of 2nd semester 

 

Jan 30 Schools re-submit revised redesign plans into ASSIST by COB 

 

Feb 28 MDE notifies schools of approval or disapproval of redesign plans  

 

 Mar 31 Deadline to appeal a disapproved redesign plan to the State Superintendent  
 

June 30  Progress Assessment/Achieving Satisfactory Results for all lowest achieving five percent 

schools 

 2012-1st year of implementation 

 2011-2nd year of implementation 

 2010-3rd year of implementation 

 

Aug 1  Final Redesign Plan documentation is required to be submitted to MDE by COB 
 

Sept 2 Schools begin/continue approved redesign plan implementation  

2013-1st year of implementation 

2012-2nd year of implementation 

2011-3rd year of implementation 

2010-Schools-placement determination will be made by the State Reform Office. 


